Task Information

ID	Name	Actual Start	Actual Finish	Percent Complete	Physical Percent	Actual	Remaining
1		11/2/20 8:00 AM	11/2/20 10:00 AM	100%	<n a=""></n>	0.25 days	0 days
2	ICT	11/2/20 10:00 AM	11/2/20 1:00 PM	100%	<n a=""></n>	0.25 days	0 days
3		11/2/20 12:00 PM	11/2/20 5:00 PM	100%	<n a=""></n>	0.5 days	0 days
4		11/3/20 8:00 AM	11/3/20 5:00 PM	100%	<n a=""></n>	1 day	0 days
5	Banner Innoweb	11/4/20 8:00 AM	11/4/20 10:00 AM	100%	<n a=""></n>	0.25 days	0 days
6		11/4/20 10:00 AM	11/4/20 5:00 PM	100%	<n a=""></n>	0.75 days	0 days
7		11/5/20 8:00 AM	11/5/20 5:00 PM	100%	<n a=""></n>	1 day	0 days
8		11/6/20 8:00 AM	11/6/20 5:00 PM	100%	<n a=""></n>	1 day	0 days
9	Optimut San	11/9/20 8:00 AM	11/9/20 10:00 AM	100%	<n a=""></n>	0.25 days	0 days
10		11/9/20 10:00 AM	11/9/20 1:00 PM	100%	<n a=""></n>	0.25 days	0 days
11	Optimut San	11/9/20 12:00 PM	11/9/20 5:00 PM	100%	<n a=""></n>	0.5 days	0 days
12		11/10/20 8:00 AM	11/10/20 5:00 PM	100%	<n a=""></n>	1 day	0 days
13		11/11/20 8:00 AM	11/11/20 5:00 PM	100%	<n a=""></n>	1 day	0 days
14	Auto Chatbot	11/12/20 8:00 AM	11/12/20 10:00 AM	100%	<n a=""></n>	0.25 days	0 days
15		11/12/20 10:00 AM	11/12/20 3:00 PM	100%	<n a=""></n>	0.5 days	0 days
16		11/12/20 3:00 PM	11/12/20 5:00 PM	100%	<n a=""></n>	0.25 days	0 days
17		11/13/20 8:00 AM	11/13/20 1:00 PM	100%	<n a=""></n>	0.5 days	0 days
18	Chatbot	11/13/20 12:00 PM	11/13/20 5:00 PM	100%	<n a=""></n>	0.5 days	0 days
19	Chatbot Engineering	11/16/20 8:00 AM	11/16/20 1:00 PM	100%	<n a=""></n>	0.5 days	0 days
20	Engineering	11/16/20 12:00 PM	11/16/20 5:00 PM	100%	<n a=""></n>	0.5 days	0 days
21		11/17/20 8:00 AM	11/17/20 10:00 AM	100%	<n a=""></n>	0.25 days	0 days
22		11/17/20 10:00 AM	11/17/20 5:00 PM	100%	<n a=""></n>	0.75 days	0 days
23		11/18/20 8:00 AM	11/18/20 5:00 PM	100%	<n a=""></n>	1 day	0 days
24		11/19/20 8:00 AM	11/19/20 10:00 AM	100%	<n a=""></n>	0.25 days	0 days
25		11/19/20 10:00 AM	11/19/20 1:00 PM	100%	<n a=""></n>	0.25 days	0 days
26		11/19/20 12:00 PM	11/19/20 5:00 PM	100%	<n a=""></n>	0.5 days	0 days
27	Shiping	11/20/20 8:00 AM	11/20/20 10:00 AM	100%	<n a=""></n>	0.25 days	0 days
28		11/20/20 10:00 AM	11/20/20 1:00 PM	100%	<n a=""></n>	0.25 days	0 days
29				0%	<n a=""></n>	0 days	0.5 days
30		11/23/20 8:00 AM	11/23/20 3:00 PM	100%	<n a=""></n>	0.75 days	0 days

ID	Name	Actual Start	Actual Finish	Percent Complete	Physical Percent	Actual	Remaining
31	All in one	11/23/20 3:00 PM	11/23/20 5:00 PM	100%	<n a=""></n>	0.25 days	0 days
32		11/24/20 8:00 AM	11/24/20 10:00 AM	100%	<n a=""></n>	0.25 days	0 days
33	Error403	11/24/20 10:00 AM	11/24/20 1:00 PM	100%	<n a=""></n>	0.25 days	0 days
34		11/24/20 12:00 PM	11/24/20 5:00 PM	100%	<n a=""></n>	0.5 days	0 days
35		11/25/20 8:00 AM		50%	<n a=""></n>	0.5 days	0.5 days
36		11/26/20 8:00 AM		50%	<n a=""></n>	0.25 days	0.25 days
37				0%	<n a=""></n>	0 days	0.5 days
38				0%	<n a=""></n>	0 days	0.5 days
39				0%	<n a=""></n>	0 days	0.5 days
40				0%	<n a=""></n>	0 days	0.25 days
41				0%	<n a=""></n>	0 days	0.25 days
42				0%	<n a=""></n>	0 days	0.25 days
43		11/30/20 3:00 PM		25%	<n a=""></n>	0.5 days	1.5 days